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CONSTRUCTION PROGRESS REPCRT FOR
MONTH OF _O_gj_g_!_:_g_____ 195 3

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
authorization has been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement", the known or estimated
date when work will commence,

: STATINTL
STATSPEC project Title'_Location._____

STATINTL Contractor'__-______ ‘Mlotment No.:_444240-001
Date of Commencement: 1% June 1953 © Beheduled Completion Date:

Authority for. constructlon (1den‘b1flcation of inotruﬁ?'ent aue’a’xorizafi‘zg wor )7 1954

FRC sotion DD/I - 195-53, Dated 13 April 1953
Brief description of work involved' ﬂmt‘rﬂn‘bim of New Operations Bullding,

Percent completed ih var'ious branches_ of work_:

Excavation, grading® pawing] 20% |3 - Flooring %
Concrete, cement work “80% {12 °~  Hardware %
Structural steel& mise, ir '34% {3Y  Painting, glazing %
Masonry 1904 |45 Plumbing 70 %
Carpentry, millworlyioil,par$.224 |y Heating, ventilating %
Roofing, waterproofing 259 2% Electrical B % |.:
Sheet metal ' 9 Electric fixtures %
Lath, plaster, acoustic % Approsch work %
Tnsulation % Other % |
Aluminum & steel windows sog |{.- Prelim, ,fence,flag pol wf"
Geramia tile % Aluminum entrances T

v Totals:
Amount of contract, including additions and deductions $ 377.985*&
Value of work completed to date 120,762,85 - o
Value of materiasls on site 3,935,000 a0
Value of materials in storage ’ e PR
Total value of completed work and materials 12/,,697.85 .-
Total of partisl payments to 2 Novembey 195 3 112,228.06 -

BY

(5ignature)
See opposite side for instructions.
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1. This blank is an interim form to be used in
" reporting progress on all contracts involving expenditure
of funds. for construction, including alterations and re=-
pairs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
to the project or to the station under whose jurisdiction
the work is being done, the necessary information should be
obtained from the appropriate representative of the Agency
responsible for management of the contract.

3. If various units of work under one authorization
do not lend themselves to inclusion in one progress report,
seporate sheets should be submitted; e.g., when work under
a given authorization is handled under two or more separate
contracts.
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